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(PBW Project No. 1649) 

Re: May 2011 Monthly Report for UAO and May 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work 
under an agreement it reached with the above Respondents. As discussed in my telephone 
conversation with Mr. Miller on August 2,2005, regarding the UAO, monthly status reports for a 
given month will be submitted by the 15th of the following month as required in Paragraph 53 of 
the UAO, rather than by the 10th of the following month as indicated in Appendix 1 of the 
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal 
of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationlFeasibility Study 
(RIfFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 
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• RI Report activities (SOW Paragraph 39) detailed under Task 9 of the RIfFS 
Work Plan, including preparation and shipment of replacement pages for the 
Final RI Report (approved by EPA's April 21, 2011 letter) to EPA by letter dated 
May 6, 2011; and 

• FS activities (SOW Paragraph 47) detailed under Task 10 of the RIfFS Work 
Plan, including preparation of the Interim-Final FS Report (incorporating 
modifications requested in EPA's May 27, 2011 letter approving the FS) that was 
submitted to EPA by letter dated June 2, 2011. 

2. Results ofRIlFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress of RIfFS work - No additional actions are 
planned as the RIlFS has now been completed. SOW Paragraph 42 requires that the 
Respondents conduct a presentation to the EPA within 15 calendar days following 
submission of the Final RI Report. In an April 27, 2011 e-mail.Mr. Miller indicated 
that such a presentation would not be necessary. The Respondents are currently 
awaiting a letter from EP A confirming its waiver of this SOW requirement. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIfFS activities are 
100% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - No actions were taken during the 
previous month. 

2. Removal Action analytical data received during the reporting period - No new 
analytical data were received during the reporting period. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - The only remaining Removal Action activity is the 
preparation and submittal of a Removal Action Report Addendum following receipt 
of all outstanding disposal manifests from the Removal Action contractor. It is 
anticipated that this addendum will be submitted during the next reporting period. 
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Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PA~~ELER,LLC 

Eric F. Pastor, P .E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell - Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Ed Menger - Parker Drilling Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss ill - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
Mr. Jay Winters - Golder Associates, Inc. 
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